Issue Number 3 October 7, 2016

Main Street Project Progress Update

What’s Been Going On?
Crews installed storm lines between the bridge and Kenne-

dy, water line cut-ins near Copper Hill Square, and laid con-
duit—Ilots of conduit. Glue. Pipe. Repeat. Glue. Pipe. Re-
peat...Keeping track of where all those pipes go can be

tricky but it will be done.

What’s Coming Up?
For the week of 10/10 the contractor will begin storm work

between the bridge and Valley Street on Monday. Installing
some very large 36” pipe. The water crew will continue work-
ing near Copper Hill, and may move to 143rd late in the

week.

The Joint Utility Trench (JUT— power, phone, cable) crew will finish
installation at Valley Street on Tuesday and then work toward Kenne- §
dy the rest of the week.

Traffic

tient with the work. Please remember not to block driveways and | ..
intersections as you wait in the queue. 3

ROAD CLOSURE—TUESDAY 10/11 8AM—4PM

VALLEY STREET BETWEEN BROWN AVE AND MAIN ST
CREWS WILL BE INSTALLING JUT

Have Questions?
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S R shaun.tozer@duvallwa.gov
AND—Check us out on Facebook and Twitter.

Contact Shaun Tozer, Project Manager




